NEPA and the Consideration of Alternatives: A Case Study of the Corps of Engineers’ Planning for Carmel River by Randolph, John & Ortolano, Leonard
Boston College Environmental Affairs Law Review
Volume 5 | Issue 2 Article 3
1-1-1976
NEPA and the Consideration of Alternatives: A




Follow this and additional works at: http://lawdigitalcommons.bc.edu/ealr
Part of the Environmental Law Commons, and the Water Law Commons
This Article is brought to you for free and open access by the Law Journals at Digital Commons @ Boston College Law School. It has been accepted for
inclusion in Boston College Environmental Affairs Law Review by an authorized editor of Digital Commons @ Boston College Law School. For more
information, please contact nick.szydlowski@bc.edu.
Recommended Citation
John Randolph & Leonard Ortolano, NEPA and the Consideration of Alternatives: A Case Study of the Corps of Engineers’ Planning for
Carmel River, 5 B.C. Envtl. Aff. L. Rev. 213 (1976),
http://lawdigitalcommons.bc.edu/ealr/vol5/iss2/3
NEPA AND THE CONSIDERATION OF ALTERNATIVES: 
A CASE STUDY OF THE CORPS OF ENGINEERS' 
PLANNING FOR CARMEL RIVER 
By John Randolph* and Leonard Ortolano** 
The National Environmental Policy Act of 19691 (NEPA) is a 
short, and in many ways ambiguous, statute which has been the 
subject of much judicial interpretation.2 The courts have played a 
major role in defining and clarifying what is required of federal 
agencies in implementing the Act. The standards by which courts 
can review agency actions, however, are limited. Although court 
decisions have done much to clarify NEPA's requirements, and the 
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Council on Environmental Quality (CEQ) has promulgated guide-
lines to be used in preparing environmental statements, for the most 
part the federal agencies have been left with the responsibility of 
developing procedures to fulfill the intent of NEPA. 
NEPA's legislative history and statutory language, CEQ guide-
lines, and judicial interpretations, all indicate that the intent of 
NEPA is to require federal agencies to consider environmental fac-
tors along with other pertinent issues in all agency planning and 
decision-making.3 Only if environmental information is considered 
in making the earliest planning decisions, can agency actions fully 
reflect the intent of the Act. For only then will agencies generate 
alternatives conceived in the light of environmental as well as tech-
nical and economic considerations and criteria. 
This conception of NEPA's intent is widely accepted. For exam-
ple, Anderson writes that Congress "intended NEPA to affect 
agency decision making from the very beginning while federal plans 
are still a glimmer in officialdom's eye."4 The Council on Environ-
mental Quality's guidelines for agency implementation of the Act 
still focus on the environmental impact statement required by 
NEPA § 102(2)(C),5 which is issued relatively late in an agency's 
planning process. CEQ does give authority to the above conception 
of NEPA's intent, however, in the following statement from its De-
cember 1974 annual report: 
[An] environmental analysis needs to be prepared as a rough approxi-
mation during the initial planning of a project and then [be] gradually 
refined as the planning of the project proceeds and as alternatives are 
identified, analyzed, and perhaps discarded. In this way, the environ-
mental analysis at each stage in the planning process is appropriate to 
the decisions to be made at that stage . . . [a]nd the crucial goal of 
3 An argument supporting this interpretation of the intent of NEPA is given in J. RANDOLPH 
AND L. ORTOLANO, NEPA's INFLUENCE ON FEDERAL WATER PLANNING: PART 2, CASE STUDIES OF 
CORPS OF ENGINEERS' PLANNING IN CALIFORNIA 2-1, REpORT No. EEP-53 (Dep't of Civil Engi-
neering, Stanford Univ.) [hereinafter cited as RANDOLPH AND ORTOLANO, NEPA's INFLUENCE 
ON FEDERAL WATER PLANNING, PART 2]. 
• ANDERSON, NEPA IN THE COURTS, supra note 2, at 183. At another point in his analysis, 
Anderson argues as follows: 
NEPA's legislative history often states that Congress wanted federal planners to take 
environmental factors into account at the moment they began to formulate their ideas and 
proposals, so that environmental awareness and responsibility would be infused into the 
very fabric of the federal government. The action forcing requirements obviously could not 
guarantee the desired change and could not legislate a new federal ethic, but their success 
clearly was intended to be measured by the extent to which they pushed federal agencies 
toward this result. [d. at 291. 
, 42 U.S.C. § 4322(2)(c) (1970). 
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NEPA-consideration of the environment in the planning of a 
project-is accomplished6 (emphasis added). 
This article reports on the results of a case study that was per-
formed to analyze how closely the San Francisco District of the 
United States Army Corps of Engineers attained the intent of 
NEPA in conducting its survey investigation of the Carmel River 
Basin in California. The time period covered by this analysis is from 
December 1970, the time of initiation of the Corps' survey, to Febru-
ary 1976. Because it was initiated after the passage of NEPA, the 
Carmel River survey investigation provides an excellent opportunity 
to assess the influence of NEPA on early planning decisions, espe-
cially the formulation and ranking of alternative actions.7 
The article begins with two sections that provide the essential 
background for an analysis of the influence of NEP A on the Corps' 
Carmel River survey investigation. This background includes both 
an introduction to the water related problems in the Carmel River 
area, and an overview of the way in which the Carmel River survey 
investigation has been carried out, with special emphasis on the 
District's consideration of alternatives and its coordination with 
other agencies and the public. The article then gives detailed con-
sideration to the Corps' execu~ion of the so-called "102 process," 
which in this case refers to the analyses and coordination leading 
to the preparation of a draft environmental impact statement. Al-
though the environmental impact statement represents the output 
from this process, the process itself involves the generation and 
consideration of information influencing decisions. The final section 
of the paper analyzes the extent to which the 102 process forced or 
encouraged Corps planners to consider environmental factors in 
their planning and decision-making. 
I. THE PLANNING CONTEXT: WATER PROBLEMS OF THE CARMEL RIVER 
BASIN 
The Carmel River Basin and the additional area likely to be 
served by the water resources of the Basin are shown in Figure l. 
The Carmel River carries an annual average natural runoff of 
• COUNCIL ON ENVIRONMENTAL QUALITY, ENVIRONMENTAL QUALITY 1974 (FiF1'H ANNUAL 
REPORT) 411·12 (1974) .. 
7 A companion case study analysis of NEPA's influence on a Corps project that was largely 
planned prior to NEPA's passage is given in Randolph and Ortolano, Effect of NEPA on the 
Corps of Engineers' New Melones Project, 1 COLUM. J. ENV. L. 233 (1975). 
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142,300 acre-feet (af)8 from a 254 square mile basin on the western 
slope of the Sierra De Salinas Range. Beginning at an elevation of 
3,500 feet, the River flows 35 miles to its mouth just south of the 
city of Carmel-by-the-Sea (Carmel). Major tributaries include 
Cachagua, San Clemente and Tularcitos Creeks. The area above the 
confluence with Tularcitos is largely undisturbed, although two 
small dams on the upper River have a combined reservior area of 
120 acres. A large portion of the southern side of the Basin is in Los 
Padres National Forest. Most of the residents of the Basin, 12,000 
in 1970,9 live in Carmel Valley Village and alongside the lower five 
miles of the River. 
o 1 2 :] 
~
Seal .. of Mde. 
Figure I The (,Jrmel River ,:md Environs 
Source: Califorr;ia Department of IJater Resource', 
Although Carmel is a relatively old community with stable popu-
lation levels, it is surrounded by areas that have experienced high 
growth rates in recent years. Indeed, the population of the drainage 
basins outlined by dashed lines in Figure 1 (which includes Monte-
rey Peninsula and Arroyo del Rey Basin in addition to the Carmel 
, Estimated 50-year mean. STATE OF CALIFORNIA, DEP'T OF WATER RESOURCES, SAN JOAQUIN 
DISTRICT, CARMEL RIVER BASIN WATER QUALITY INVESTIGATION 18 (1969). 
• SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS, REPORT ON SURVEY FOR WATER 
RESOURCES DEVELOPMENT ON CARMEL RIVER AND TRIBUTARIES, PLAN OF SURVEY 2 (Aug. 1971) 
[hereinafter cited as CORPS PLAN OF SURVEY]. 
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River Basin) has increased from about 30,000 to nearly 90,000 in the 
past twenty-five years. IO 
In attempting to preserve the rural character of their surround-
ings, residents on the Carmel side of the Monterey Peninsula have 
long been active in attempts to control growth and development. 
This attitude is reflected in area plansll and the positions of some 
community "influentials", local agencies,12 and interest groups.13 In 
contrast, other residents, particularly large landowners, believe that 
they have the right to do what they wish with their property. These 
contrasting attitudes have led to a number of heated conflicts over 
specific development plans. 14 
A. Water Supply Problems 
One of the principal water-associated concerns in the Carmel 
River Basin relates to the existing water supply levels, which are 
considered insufficient to permit future population growth. The 
largest supplier of water in the Monterey Peninsula area is the Cali-
fornia American Water Company (CaIAm), which bought the pre-
vious purveyor, the California Water and Telephone Company 
(CWTC), in 1966. The CWTC developed the surface waters of the 
Carmel River by building the San Clemente Dam and the Los 
Padres Dam which, taken together, yield between 7,500 and 10,000 
af/yr. 15 To augment the yield from these reservoirs, CalAm presently 
,. STATE OF CALIFORNIA, POPULATION RESEARCH UNIT, POPULATION EsTIMATES OF CALIFORNIA 
CITIES AND COUNTIES, REPORT No. 74 E-1 (1974). Although much of this growth has occurred 
in Seaside and Monterey, the population of these two cities has not increased substantially 
since 1970. (Id.) Development of shopping centers and subdivisions has recently shifted east 
and south to the area adjacent to the Monterey-Salinas Highway (Route 68) and to Carmel 
Valley. 
II See, e.g., MONTEREY PENINSULA AREA PLANNING COMM'N, PRELIMINARY MONTEREY PENIN-
SULA AREA PLAN 5 (Aug. 1972). 
12 In the development of the newest Carmel Valley Village Master Plan, the "concern that 
the continuation of the fast-paced growth of the scenic area could turn the rural village into 
an ugly suburbia," led to recommendations "aimed at preserving the quality of the rural 
village while allowing for controlled growth." Master Plan for Valley goes before County, 
Monterey Peninsula Herald, April 10, 1973. 
13 In November 1973, the 450 member Carmel Citizens Committee petitioned the Califor-
nia Public Utilities Commission to continue its order restricting water connections in the 
region, stating that "only in this way can some semblance of ecological standards be pre-
served." Carmel Pine Cone, November 22, 1973. Another group, the Carmel Valley Property 
Owners Association, has actively opposed development at the lower end of the Valley. 
II The most dramatic recent conflict arose over the planned high density development of 
the Odello artichoke fields at the junction of Highway 1 and the River. Griffith, Supervisors 
OK Odello over Strong Protests, Carmel Pine Cone, JanuarY 23, 1973 [hereinafter cited as 
Griffith, JanuarY 1973 article]. 
15 The San Clemente Dam, which impounds water on the' basis of pre-1914 appropriated 
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pumps 7,000-9,000 af/yr from both the Carmel Valley and Seaside 
aquifers in equal proportions. \6 In 1974 CalAm delivered 15,000 af 
to customers in its service area. 17 Since no connection presently 
exists between the Seaside and Carmel River Basin supplies, CalAm 
serves Seaside with only Seaside aquifer water. CalAm, other 
suppliers, and residents with wells diverted nearly 20,000 af from 
the Carmel River Basin and the Seaside aquifer in 1972. 18 Evidence 
that these withdrawals may have exceeded the safe yield of the 
sources led to restrictive action by the California Public Utilities 
Commission (PUC) in 1973. 
The PUC action was prompted by an October 1972 CalAm appli-
cation for a certificate to serve the 2000-unit Hidden Hills develop-
ment (see Figure 1). After a number of hearings, the PUC staff 
prepared a report which indicated that CalAm and other suppliers 
were overdrafting Seaside groundwater and pushing the limits of the 
safe yield of the Carmel Valley aquifer and the two reservoirs on the 
Carmel River.tu At hearings in Apri11973 the PUC Senior Engineer 
bluntly predicted "no more building permits, no more develop-
ment."20 On May 30, 1973, the PUC issued an interim order denying 
the application and prohibiting CalAm to extend mains "within or 
from" its system to serve new developments unless the subdivision 
was in the advanced stages of planning.21 
Although the PUC estimates of safe yield are lower than those 
prepared by CalAm22 and the State Department of Water Re-
water rights that are not under the jurisdiction of the State Water Resources Control Board, 
is 85 feet high and forms a reservoir with a maximum storage of 2,154 and a surface area of 
53 acres. The Los Padres Dam, which impounds water under a water rights permit granted 
to CWTC in 1948 by the State Division of Water Resources (Decision A.11674D582), is 148 
feet high and creates a 3,000 af reservoir which covers 67 acres. 
" STATE OF CALIFORNIA, DEP'T OF WATER RESOURCES, SAN JOAQUIN DISTRICT, ZONE 11 INVESTI· 
GATION, CARMEL VALLEY AND SEASIDE GROUND WATER BASINS, MONTEREY COUNTY 8, 12 (July 
1974) [hereinafter cited as DWR GROUND WATER STUDY]. 
17 The 1974 deliveries were the lowest since 1969. The delivery of 16,600 af in 1972 was the 
historic peak. See California American Water Company data. 
OK DWR GROUND WATER STUDY, supra note 16 at 8, 11, 12. 
" Griffith, Can CalAm Supply Adequate Water?, Carmel Pine Cone, May 3, 1973 
[hereinafter cited as Griffith, May 1973 article]. 
2ft PUC Staff Urges Denial of CalAm Service Extension, Monterey Peninsula Herald, April 
25, 1973. 
21 Cal. Pub. Util. Comm'n, Dec. No. 81443 (May 30, 1973). This order was interpreted to 
mean that CalAm could only extend service to 1730 vacant lots already fronted by mains. 
PUC Staff Urges Tight Curb on Peninsula Building, Monterey Peninsula Herald, August 18, 
1973. 
22 Griffith, May 1973 article, supra note 19. 
19761 NEPA CONSIDERATION OF ALTERNATIVES 219 
sources,23 the PUC staff still stands behind its own estimates. 24 The 
PUC interim order has continued through February 197625 and has 
been used by the County in denying approval to development pro-
posals. 26 The PUC Chief Hydrologist foresees a "long time until 
CalAm is free of the interim order."27 
The above noted intervention of the PUC has brought water sup-
ply issues in the Monterey Peninsula area to the forefront. 28 In the 
long term, additional water supplies will be required if water-
consuming growth is to continue in the Monterey area. One indica-
tion of the magnitude of additional supplies that may be needed is 
provided by projections of the Association of Monterey Bay Area 
Governments. For the drainage basins within dashed lines in Figure 
1, the Association estimated the 1970 water use to be 16,000 af and 
projected the annual water use at 23,500 af in 2000;29 the latter figure 
presupposes a Monterey Peninsula area population of 123,000, 
which is the estimate made by the California Department of Fi-
nance. 30 
In an effort to deal with this expected long term water supply 
problem, CalAm has been considering the development of a new 
dam on the Carmel River.31 It has proposed a single purpose water 
2:' DWR GROUND WATER STUDY, supra note 16, at 13,17. 
" Telephone conversation with Mr. Martin Abrahamson, Cal. Public Utilities Comm'n, 
Chief Hydrologist, February 28, 1975. For a more complete analysis of the conflicting esti-
mates of water yield, see EDWIN B. LEE (member of the Zone 11 Advisory Committee of the 
Monterey County Flood Control and Water Conservation District), SUMMARY REPORT OF 
FACTS, ANALYSIS, AND CONCLUSIONS RELATING TO THE MONTEREY PENINSULA WATER SUPPLY 
PROBLEM (December 10, 1974). 
" A second interim order, Cal. Pub. Util. Comm'n, Dec. No. 84527 (July 15, 1975), 
strengthened the initial order by restricting new construction to only those developments 
already with building permits. Still another order, Cal. Pub. Util. Comm'n, Dec. No. 85409, 
(Feb. 3, 1976), denied an application of the Monterey Peninsula area mayors to have the local 
communities take over from the PUC resolution of the water problem. Further hearings on 
the issue are scheduled for May 1976. Telephone conversation with Mr. Eugene Lill, Califor-
nia Public Utilities Commission staff, March 1, 1976. 
" Forest Pro.iect May Become Early Water Dearth Victim, Monterey Peninsula Herald, 
September 26, 1973. 
27 Telephone conversation with Mr. Martin Abrahamson, February 28,1975, supra note 24. 
" Griffith, Peninsula Faces Long-Expected Water Crisis-Rationing, Building Halt, In-
flated Rates are all in Prospect, Monterey Peninsula Herald, September 23, 1973 [hereinafter 
cited as Griffith, September 1973 article). 
" ASs'N OF MONTEREY BAY AREA GOVERNMENTS, WATER QUALITY MANAGEMENT PLAN, FINAL 
REPORT 4-14,5-8 (Dec. 1973). 
~) [d. at 4-11. 
31 Griffith, Peninsula Swamped by 5 Years of Water and Sewage Studies, Monterey Penin-
sula Herald, November 17, 1974. 
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supply dam and reservoir which would increase the area's yield from 
the current level of about 22,200 af/yr up to approximately 34,200 
af/yr.32 CalAm has delayed action on this project for two reasons: its 
poor financial position,33 and the Corps of Engineers' survey investi-
gation for the Carmel River Basin. The Corps' proposal, which will 
not be finalized until at least August 1976, involves a multipurpose 
dam and reservoir which would increase the area's yield to about 
58,200 af/yr. 34 In addition to the water supply planning being done 
by CalAm and the Corps, the Zone 11 Advisory Committee of the 
Monterey County Flood Control and Water Conservation District is 
investigating other sources of water including wastewater reclama-
tion and "imported" water from the United States Bureau of Recla-
mation's San Felipe project.35 The Monterey County Board of Su-
pervisors is expected to decide on a water supply plan from among 
the alternatives after the Corps completes its survey investigation.36 
B. Flooding Problems 
A second major water-related problem in the Carmel River Basin 
concerns the periodic flooding of land developments along the 
stretches below the River's confluence with Tularcitos Creek. Flood-
ing problems have become significant because of the commercial 
and residential development of the flood plain which took place 
during the floodless period from 1958 to 1969. For example, a flood 
in 1958 caused damages estimated at $0.72 million, while a flood of 
lesser magnitude in 1969 caused damages estimated at $1.28 million 
(both in 1974 dollars).37 In 1974 an estimated 1,050 of the 2,629 acres 
in the flood plain had been developed (the former estimate includes 
32 The present safe yield figure of 22,200 af/yr assumes safe yields of 11,000 af/yr for Carmel 
Valley aquifer (estimates range from 5,000 to 15,000 af/yr), 9,000 af/yr for existing Carmel 
River reservoirs, and 2,200 for Seaside aquifer. The CalAm's proposed 33,000 af reservoir 
would increase the yield of the Carmel River to 21,000 af/yr. Telephone conversation with Mr. 
Dick Sullivan, California American Water Company, April 22, 1975. 
33 Griffith, September 1973 article, supra note 28. 
" The Corps' proposed 154,000 af reservoir would increase the yield of the Carmel River to 
45,000 af/yr. SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS, PUBLIC INFORMATION 
BROCHURE ON WATER RESOURCES, ALTERNATIVE PLANS OF IMPROVEMENT FOR THE CARMEL RIVER 
BASIN (December 1974). 
35 Telephone conversation with Mr. Manuel De Maria, Chairman, Zone 11 Advisory Com-
mittee of the Monterey County Flood Control and Water Conservation District, March 9, 
1975. 
3R Telephone conversation with Mr. Robert Binder, Monterey County Flood Control and 
Water Conservation District, February 4, 1976. 
:I' SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS, PROGRESS REPORT ON CARMEL 
RIVER SURVEY STUDIES FOR CHECKPOINT I CONFERENCE, CARMEL RIVER SURVEY INVESTIGATION, 
at E-8, 9 (April 18, 1974) [hereinafter cited as CHECKPOINT I PROGRESS REpORTj. 
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golf courses).38 Although a number of the recent proposals for devel-
opment in the flood plain have been either modified39 or rejected40 
because of flood hazard, some flood plain development proposals 
continue to gain the approval of the Monterey County Board of 
Supervisors. 
In 1968 Monterey County included in its zoning regulations a set 
of zones where development in flood plains could be restricted. 41 
Such zones, however, are under the regulations classified by the 
County Board of Supervisors. Although County and local planners 
support the application of the flood plain zoning regulations, the 
political pressure exerted by landowners and developers has re-
stricted their application in the Carmel River flood plain.42 During 
the early 1970's only three applications of these flood plain zoning 
regulations on subdivisions in the County occurred; all three in-
volved Carmel Valley subdivisions.43 Although the application of the 
zoning regulations to the entire Valley flood plain failed in a vote 
by the Board of Supervisors,44 pressures are growing to have the 
Board reconsider its position. Some of these pressures have been 
brought by the Carmel Valley Property Owners Association.45 
3' [d. at E-7. 
31 See, e.g., Griffith, January 1973 article, supra note 16, and Riverwood Runs into Flak, 
Carmel Pine Cone, September 21, 1972. 
,. See, e.g., Supervisors Nix Schaals' Carmel River Plan, Carmel Pine Cone, August 9, 
1973. 
" Monterey County, Cal., Zoning Ordinance § 28.3 - .5 (1968). The zoning regulations are 
summarized below. 
a. In primary flood plains, defined as areas needed to carry flood flows (i.e., the channel), 
crop farming or similar uses are permitted. With a Use Permit, recreational uses or uses 
protected by levees are allowed, provided such uses do not restrict the carrying capacity of 
the floodway. (The zone is referred to as FP-l.) 
b. In secondary flood plains, defined as areas subject to inundation by backwater free of 
current, structures are permitted whose lowest habitable floor is above the flood profile level 
shown on a Flood Plain Zoning Map of the area. Recreational uses and uses protected by 
levees are also allowed with a Use Permit. (FP-2) 
c. In primary and secondary flood plains which have been protected by works meeting 
County, State, or Federal specifications, all uses are permitted. (FP-3) 
" Personal interview with Mr. Willard Branson, former member, Monterey County Board 
of Supervisors, November 13, 1974; Telephone conversation with Mr. Robert Slimmon, Mon-
terey County Zoning Administrator, March 10, 1975. 
'3 The three applications include a 29 lot subdivision on Garzas Road in Carmel Valley 
Village in May 1972, and the Riverwood and Arroyo Carmel developments near the mouth of 
the river in December 1972. All three applications were initiated by the developers, after 
strong argument for the latter two by the County Planning Department. Telephone conversa-
tion with Mr. Slimmon, March 10, 1975, supra note 42. 
" Personal interview with Mr. Willard Branson, November 13, 1974, supra note 42; Grif-
fith, Supervisors Agree: No Flood Plain Zoning for Carmel Valley, Carmel Pine Cone, April 
13, 1972. 
" Telephone conversation with Mr. Tate, Monterey Peninsula Regional Park District, 
March 27, 1975. 
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Another source of pressure for more stringent flood plain manage-
ment measures is the Flood Disaster Protection Act of 1973.46 This 
Act provides a 90% federal subsidy of an individual's flood insur-
ance premium if the community participates in the National Flood 
Insurance Program (NFIP) by instituting an acceptable flood plain 
management program. A key feature of the Act is that if communi-
ties identified as flood prone do not participate in the NFIP by one 
year after flood plain maps are made available, they will be ineligi-
ble for disaster relief and federal assistance of any kind in the flood 
prone area. 47 Without structural measures for flood control (e.g., an 
upstream reservoir), the Board of Supervisors would be under con-
siderable pressure to apply flood plain zoning in the Carmel Valley 
flood plain and participate in the NFIP. Some residents of the Val-
ley have argued that if an upstream reservoir were developed for 
water supply purposes, it should not include provisions for flood 
control; they see flood insurance as a "better and fairer method of 
protecting the property already developed in the flood plain. "48 
n. THE CARMEL RIVER SURVEY INVESTIGATION 
In order to analyze NEPA's influence on the Corps' Carmel River 
survey investigation,49 one must understand the manner in which 
the Corps' San Francisco District conducted the survey and the 
factors which influenced its planning and decision-making. After 
first giving background information on the Corps and its survey 
procedures, this section introduces the individuals in the District 
who conducted studies relating to the Carmel River and discusses 
the interaction among them. The discussion then considers the Dis-
trict's planning process, with emphasis on the manner in which 
alternative actions were explored and the extent to which the public 
and other agencies were involved in the investigation. 
The Corps' jurisdiction over the nation's navigable waterways has 
expanded since its inception in the early 1800's. The Flood Control 
Act of 193650 gave the Corps formal responsibility to plan for and 
.. 42 U.S.C. § 4002 (Supp. III, 1973). 
" Telephone conversation with Mr. Robert Binder, February 4, 1975, supra note 36 . 
.. CARMEL CITIZENS COMMITTEE, STATEMENT ON THE WATER PROBLEMS OF THE MONTEREY 
PENINSULA AND THE CARMEL VALLEY 4-5 (October 1974) . 
.. Although the Corps' San Francisco District performed occasional studies on the Carmel 
River for nearly 30 years prior to the passage of NEPA, these studies were not of major 
significance and are not considered here. A brief overview of these pre-1970 District planning 
activities is given by RANDOLPH AND ORTOLANO, NEPA's INFLUENCE ON FEDERAL WATER PLAN-
NING, PART 2, supra note 3, at 4-16, 4-17. 
5. 33 U.S.C. § 701a (1970). 
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construct protection works against floods. Subsequent statutes au-
thorized the Corps to include provisions for water supplyS\ and recre-
ation52 in flood control projects, particularly reservoirs. Other laws 
required that Corps planners give consideration to fish and wildlife 
resources53 and objects of historic interest. 54 Recently, NEPA and 
the Water Resources Council's Principles and Standards55 have re-
quired that the Corps give increased attention to environmental 
quality considerations. 
The Corps is headquartered in the Office of the Chief of Engineers 
(OCE) in Washington, D.C., and some of its duties are distributed 
among nine geographically defined Divisions, which are further sub-
divided into thirty-four Districts. Water resources plans are formu-
lated in the District offices. Part of the responsibility of the Division 
offices and the Office of the Chief includes the promulgation of 
regulations to guide the District planners and the oversight and 
review of District studies and proposals. 
The cornerstone of the Corps' water resources planning is the 
survey investigation, which is the initial phase of the process leading 
from problem identification to project construction. The purpose of 
the survey is to determine whether the solution of a specific water 
problem is in the "federal interest."s6 After being requested by local 
interests, a survey investigation must be authorized by the House 
" Water Supply Act of 1958, 43 U.S.C. § 390b (1970). 
52 16 U.S.C. § 460(d) (1970). 
53 Fish and Wildlife Coordination Act, 16 U.S.C. § 661 (1970). 
" Historic Preservation Act of 1966, 16 U.S.C. § 470 (1970). 
55 Water Resources Council, Principles and Standards for Planning Water and Related 
Land Resources, 38 Fed. Reg. 24778-869 (September 10, 1973) [hereinafter cited as Principles 
and Standards]. The Water Resources Planning Act of 1965, 42 U.S.C. § 1962a (1970), 
established the Water Resources Council and gave it a mandate to develop new principles 
and standards for water resources planning. 
" Under the Flood Control Act of 1936, a flood control project was defined to be in the 
federal interest if "the benefits to whomsoever they may accrue are in excess of the estimated 
cost, and if the lives and social security of people are otherwise adversely affected." 33 U.S.C. 
§ 701a (1970). Subsequent guidelines for determining the federal interest of water projects 
emphasized the national economic development; if economic benefits could be shown to 
exceed economic costs (i.e., if the benefit to cost ratio (B/C) were greater than one), the 
project was in the federal interest. WATER RESOURCES COUNCIL, POLICIES, STANDARDS AND 
PROCEDURES IN THE FORMATION, EVALUATION AND REVIEW OF PLANS FOR USE AND DEVELOPMENT 
OF WATER AND RELATED LAND RESOURCES, S. Doc. No. 97, 87th Cong., 2d Sess. (1962). The 
1973 Principles and Standards, supra note 55, and the Corps' implementing regulations 
give less emphasis to economic development. OFFICE OF CHIEF ENGINEER, PLANNING PROCESS: 
MULTIOBJECTIVE PLANNING FRAMEWORK, ER 1l05-2-XXX (May 12, 1975). For example, if the 
economic B/C ratio drops below one as a result of benefits foregone or additional costs 
incurred to serve environmental quality, the plan may still be considered in the federal 
interest. 
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and Senate Committees on Public Works. A specific survey is as-
signed to a Corps District, which conducts the planning leading to 
a recommended action. If the District formulates a project deter-
mined to be in the federal interest, the project is described in a 
"survey report" which is submitted to Congress for project authori-
zation. 
The pre-authorization planning process leading to the survey re-
port57 begins with the assignment of a study manager who coordi-
nates the first of three public meetings. The first meeting is in-
tended to assess local concerns and identify interested parties. After 
the meeting and the preparation of a management plan for the 
survey (the Plan of Study), District personnel under direction of the 
study manager conduct "Phase I studies," which explore problems 
and needs of the study area and evaluate alternatives in sufficient 
detail to determine whether more detailed study is warranted. The 
resulting Phase I report is reviewed by Division personnel. After 
more study a meeting is held with Division and OCE personnel to 
discuss progress and direction (Checkpoint I Conference). This con-
ference precedes the second public meeting at which all alternatives 
are displayed; the second meeting occurs before any alternative is 
tentatively selected. After more study and another conference with 
the Division, the District prepares a draft survey report, which is 
reviewed by the Division and other agencies. A draft environmental 
impact statement is distributed to the public before the third public 
meeting at which preliminary recommendations are presented. The 
survey report and environmental statement are then finalized and 
sent to Washington where they are reviewed by the Board of Engi-
neers for Rivers and Harbors, OCE and the Office of Management 
and Budget before being sent to Congress for authorization. 
Although the Carmel River study was authorized in 1941,58 a gen-
eral lack of local interest in the study delayed its initiation until 
after the 1969 flood. At that time the Monterey County Board of 
Supervisors requested the Corps to conduct a full investigation of 
the water resources problems of the area under the 1941 authoriza-
tion. 
" The following summary is taken from the Office of Chief Engineer, Intensive Manage-
ment Program Monitor System, Eng'r Reg. 18-2-2 (August 1, 1974). 
'" The Congressional authorization for the Carmel River survey investigation is contained 
in the Flood Control Act of 1941, 33 U.S.C. § 70lf (1970). The Act authorized a study of the 
Carmel River for flood control and allied purposes, Pub. L. No. 77-228 (1941). 
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A. Organization of Personnel and Flow of Information 
When the Carmel River survey was initiated in December 1970, 
a member of the District's Water Resources and Urban Planning 
Branch (Planning Branch) was assigned as study manager to formu-
late alternative actions at a preliminary conceptual level and to 
coordinate all District studies relating to the Carmel River. Through 
the early stages of planning, in addition to the study manager, 
members of the Environmental Branch, the Hydrology and Hy-
draulics Section, the Economics Section, the Estimating Section, 
and the Dam Design and Geology Sections worked on Carmel River 
studies. The representatives of these branches and sections together 
with the study manager are referred to as the "study group."59 Note, 
however, that all studies were not performed concurrently. They 
were performed as they were needed or were able to be conducted; 
in some cases specific studies changed hands as personnel changes 
occurred. 
The most important and influential member of the study group 
was the study manager; he specified which alternatives would be 
examined, specified studies to be performed by individuals in the 
various branches and sections, and coordinated the studies. He also 
played a dominant role in directing the flow of substantive informa-
tion by interpreting and "filtering" study results as they flowed 
between the technical sections. In addition, the study manager had 
continual contact with CalAm and local representatives serving on 
the Zone 11 Advisory Committee of the Monterey County Flood 
Control and Water Conservation District and occasional contact 
with other federal agencies. The study manager received instruction 
and guidance from a "survey monitor" at the South Pacific Division 
and from his supervisor, the Chief of the Urban Planning Branch 
(Planning Chief). Due to personnel changes three different study 
managers60 were involved in the investigation. Because of this turn-
over, the Planning Chiefs played an influential role in maintaining 
the continuity and direction of the survey.6t 
59 Because of the lack of frequent interaction among the members of various branches 
working on the survey, the term "study group" is used herein in contrast to the term "plan-
ning team." 
.0 The first manager was involved only through the initial public meeting (March 1971). 
The second managed the study from shortly after the initial public meeting through the so-
called "Checkpoint I conference" with the South Pacific Division (April 1974). The third 
managed the study from June 1974 to July 1975. 
" Personal interview with Mr. Jake Harari, Chief, Urban Planning Section, San Francisco 
District, United States Army Corps of Engineers, October 10, 1974. Harari was a principal 
figure at both public meetings, Zone 11 AC meetings and PUC hearings. 
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For the most part, each technical specialist in the study group 
conducted his specific studies without interacting with other mem-
bers.62 One important exception occurred, however. The Environ-
mental Branch's representative on the study group, the environ-
mental coordinator, requested information from other studies which 
related to his analysis of environmental impacts. 63 This request, and 
the specific communication he had with other agencies, made the 
environmental coordinator's role different from that of other mem-
bers of the study group. 
Although the formal organizational structure of the study group 
suggests that this study was multidisciplinary, it was not truly in-
terdisciplinary. Little structured interaction among specialists in 
the study group occurred. Indeed, in the view of the first study 
manager, the representatives of the various sections were more his 
technical consultants than members of an interdisciplinary plan-
ning team. 64 
B. The Study of Alternative Actions 
The four year planning period between the initiation of the survey 
in December 1970 and the public meeting held in December 1974 
was dominated by the examination of alternative actions for dealing 
with the water problems of the Carmel River. In principle, the study 
of alternatives in a Corps survey investigation proceeds in the fol-
lowing manner. Beginning with a range of alternative concepts (e.g., 
channel improvements, dam and reservoir, non-structural mea-
sures), a number of feasible alternative actions are studied and 
refined. A range of specific alternative actions is then presented, 
without recommendation or bias, to local groups for their 
consideration. Casual inquiry into the Carmel River investigation 
gave the impression that this procedure was followed; in the words 
of the Planning Chief, "[a]ll alternatives have been considered."65 
In fact, however, the study of alternatives for the Carmel investi-
gation did not proceed in the manner described above. Early studies 
first concentrated on alternative dam and reservoir sites, then on a 
single dam site. Relatively late in the study, six to eight months 
., Personal interview with Mr. Les Tong, Environmental Branch, San Francisco District, 
United States Corps of Army Engineers, May 22, 1974. 
" [d . 
.. Personal interview with Mr. John Breadon, Urban Planning Section, San Francisco 
District, United States Army Corps of Engineers, May 22, 1974. 
" Personal interview with Mr. Jake Harari, October 10, 1974, supra note 61. 
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prior to the December 1974 public meeting, studies were conducted 
on alternatives that did not involve reservoirs. The progression of 
the study of alternatives is discussed in detail below. 
1. Initial public meeting through release of working paper 
A potentially important source of information in any Corps survey 
is the initial public meeting which a District holds to obtain an 
assessment of local concerns. In the case of the Carmel survey, the 
initial public meeting held in March 1971 proved to be especially 
significant because it greatly influenced the District's attitudes re-
garding the types of alternative action to be considered seriously. 
For one thing, the testimony opposing channel modifications be-
cause of associated changes in the natural environmental setting88 
led the District to argue in their August 1971 Plan of Study87 and 
subsequent progress reports88 against giving serious attention to 
channel modification as a means for controlling floods. In addition, 
testimony opposing the potential influx of recreationists attracted 
by elaborate recreation facilities that might be associated with a 
Corps reservoir project led the District to consider only minimal 
recreation facility developments around any proposed reservoir pro-
jects.89 Finally, the testimony of the County zoning administrator, 
which indicated that Carmel Valley residents had not applied 
County flood plain zoning regulations,70 was used by the District as 
a rationale for not giving detailed consideration to flood plain man-
agement and other non-structural measures of flood damage reduc-
tion.71 
At the time of the public meeting the District also learned that 
CalAm was planning to augment its water supply by building a dam 
on the Carmel River. CalAm's original schedule called for construc-
tion of a new dam before the District was scheduled to complete its 
survey investigation. Upon learning of the Corps survey, however, 
CalAm decided to delay construction of a new dam until the District 
.. Transcript, Public Meeting on Water Resources Development on the Carmel River and 
Tributaries, March 19, 1971 [hereinafter cited as Transcript of Public Meeting]. 
" CORPS PLAN OF SURVEY, supra note 10, at 10. 
1M CHECKPOINT I PROGRESS REPORT, supra note 37, at 2 . 
.. Personal interview with Mr. John Breadon, May 22, 1974, supra note 64. 
7. Testimony of Mr. Robert Slimmon, Transcript of Public Meeting, supra note 66. 
71 See, e.g., SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS, CARMEL RIVER BASIN 
PRELIMINARY REPORT, April 6, 1974 [hereinafter cited as PRELIMINARY REpORT]. There it is 
argued that although future studies would include flood insurance and flood plain manage-
ment, "past experience shows that flood plain management is not effective in the basin." 
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had investigated the feasibility of federal participation in a multi-
purpose reservoir project that included water supply as one of its 
purposes. As it turned out, CalAm shared information with the 
District and provided continual support for a Corps multipurpose 
reservoir project.72 
CalAm's position, together with the testimony at the March 1971 
public meeting,73 led the District to observe in its August 1971 Plan 
of Study that while other alternatives would be studied: 
at this stage of the investigation, it appears the most practical plan of 
improvement, based on the criteria of meeting the water resources needs 
of the basin and conforming to the desires of local interests, would be a 
dam and reservoir project. U 
From August 1971 to April 1973, the study manager sought to 
determine the technical and economic feasibility of such a multi-
purpose dam and reservoir project.75 During this period members of 
the District's technical sections conducted hydrologic, geologic, and 
economic studies, and an initial environmental analysis for five dif-
ferent dam sites in the Carmel River Basin. Based on the geologic 
and economic studies, the most favorable of the five sites was a short 
distance downstream from the CalAm's existing San Clemente dam 
(the San Clemente site).76 Consequently, the District's "Phase I 
Preliminary Report," issued in April 1973, suggested that "major 
emphasis be placed on San Clemente site studies."77 In justifying 
72 Because CalAm has been plagued by financial problems and sees economic advantages 
if a Corps reservoir is built, it has provided continual support for a Corps multipurpose 
reservoir project. See, e.g., CHECKPOINT I PROGRESS REPORT, supra note 37, at 4. Throughout 
the Corps survey, however, CalAm has maintained its own proposal for a single purpose water 
supply project because of the possibility of delays in Congressional appropriations; it also 
recognizes that a federal project could be delayed or halted because of local concerns over 
project induced growth. Personal interview with Mr. Dick Sullivan, California American 
Water Company, November 13, 1974. 
73 Transcript of Public Meeting, supra note 66. Note also that at the March 1971 public 
meeting, some individuals, including a Sierra Club representative, mentioned that a Corps 
dam on the Carmel River might be acceptable. 
" CORPS PLAN OF SURVEY, supra note 9, at 24. The PLAN OF SURVEY also noted that because 
of CalAm's plans, "it would be desirable to ... vary the normal survey investigation proce-
dure somewhat in order to obtain the preliminary results of the survey at an early date to 
compromise with the water company's schedule." [d. at 13. 
75 Personal interview with Mr. John Breadon, Urban Planning Section, San Francisco 
District, United States Army Corps of Engineers, April 17, 1974. 
" PREUMINARY REpORT, supra note 71. The geologic studies indicated that the so-called 
"Klondike" dam site was traversed by two active faults, and thus the size of a reservoir at 
that site would be limited. Three other dam sites (referred to as Pine Creek, Los Padres and 
Cachagua) were found to be economically infeasible. 
77 PREUMINARY REPORT, supra note 71. 
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the District's emphasis on alternative reservoir projects, the April 
1973 preliminary report cites, " ... the urgency ofthe water supply 
needs and a commitment to the local people for a preliminary study 
to determine the feasibility of Federal participation in a multipur-
pose reservoir. . . . "78 The preliminary report also indicated that 
other alternatives, including flood plain management and ch:annel 
"improvements", would be included in future studies.79 
The environmental studies conducted during the period between 
August 1971 and April 1973 were used in the preparation of an 
environmental Working Paper. so The Working Paper, which consti-
tuted a pre-environmental statement required by a directive of the 
South Pacific Division,81 was circulated to various agencies and pub-
lic groups in August 1973. The Working Paper reflected the empha-
sis of the survey since its initiation in that the only alternative 
actions which it discussed were "no-action" and alternative multi-
purpose reservoir projects. Comments on the Working Paper criti-
cized the narrow range of alternatives which the District was explor-
ing82 and included specific suggestions to explore non-structural 
measures for flood damage mitigation and external sources of water. 
Notwithstanding these comments, the study manager was con-
vinced by information obtained in the preparation and review of the 
Working Paper that the San Clemente site" was the best choice 
environmentally as well as economically and technically. 
" Id. The Zone 11 Advisory Committee continually reinforced the District's belief that a 
m ul tipurpose reservoir project was in the "local interest." Indeed, the Chairman of the Zone 
11 Advisory Committee felt that without the Corps involvement no dam would be built. He 
counted on the Corps "to get the area out of its long range water supply problems." Personal 
interview with Mr. Manual De Maria, Chairman, Zone 11 Advisory Committee, November 
13, 1974. 
7. However, in its discussion of future studies, the PREUMINARY REPORT observes, "we are 
aware that extensive channel improvements won't be accepted by local residents and past 
experience shows that flood plain management is not effective in the basin." 
~I SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS, WORKING PAPER, ENVIRONMEN-
TAL EVALUATION OF ALTERNATIVE PLANS OF IMPROVEMENT FOR FWOD CONTROL AND ALUED PUR-
POSES, CARMEL RIVER AND TRIBUTARIES, August 1973 [hereinafter cited as WORKING PAPERj. 
MI South Pacific Division, U.S. Army Corps of Engineers, San Francisco, Cal., letter to 
District Engineers, Environmental Statements Coordination-Federal, State and Local 
Agencies, Organizations and Interested Citizens, March 22, 1971. The environmental paper 
concept and its use in the Carmel Survey are discussed more fully in Section III, infra. 
" A review ofletters received in response to the Working Paper showed that comments from 
the Environmental Protection Agency, the United States Forest Service, the California De-
partment of Forestry, the United States Fish and Wildlife Service, and two local residents 
contained this criticism. See text at notes 91, 108 infra. 
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2. Release of Working Paper to "Checkpoint I conference" 
Contrary to indications given in the April 1973 Preliminary Re-
port, District studies conducted immediately after the release of the 
Preliminary Report continued to emphasize only dam and reservoir 
projects. Such emphasis, of course, was unresponsive to comments 
received on the Working Paper. From August 1973 to the time of the 
District's progress review meeting with South Pacific Division 
(Checkpoint I conference) in April 1974, the District's work revolved 
around detailed studies of a new dam at the San Clemente site.83 
Engineering studies included preliminary designs of earth-fill dam 
embankments, a spillway and outlet works for dams of three 
elevations, all located at the San Clemente site. Environmental 
studies involved an analysis of environmental impacts associated 
with a new, enlarged San Clemente dam. 
Although the economic studies for the Checkpoint I conference 
did include preliminary cost-benefit estimates for levees, the studies 
dealt primarily with alternative reservoir sizes at the San Clemente 
site. These studies concluded that the "optimum" multipurpose 
project was a 156,000 acre-feet (af) reservoir, with 42,000 af of stor-
age to accommodate flood flows associated with the "loo-year 
storm"84 and the remainder to provide a 40,000 af/yr water yield. 
This determination was based entirely on an economic analysis of 
various reservoir sizes and was done in three stages. First, economic 
benefits for different levels of water supply were computed. For a 
given level, these benefits were assumed equal to the cost of the least 
expensive single purpose water supply reservoir (financed by 6% 
municipal bonds) that could meet that level of supply. Second, the 
optimum flood control project was determined by comparing the net 
annual benefits of 50-year, 100-year, and "standard project flood" 
protection storage added to the largest water supply storage com-
puted in the first step. From this procedure, storage which provided 
protection against the 1oo-year flood event had the greatest net 
benefits and was judged the "optimum flood control project". Fi-
nally, reservoirs providing storage for the 100-year event but with 
varying water capacities were compared, using the water supply 
benefits computed in the first step. The largest size, providing 
122,000 af of water supply storage, was found to have the greatest 
.3 These studies were reported in the CHECKPOINT I PROGRESS REPORT, supra note 37. The 
following discussion of the studies is based on that report. 
" The storm which based on hydrologic data has the probability of occurring once in 100 
years. 
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net benefits and was determined the optimum project.85 
The District's narrow focus on multipurpose reservoirs was sub-
jected to criticism at the Checkpoint I conference by the South 
Pacific Division's survey monitor.R6 The survey monitor argued that 
the District should be prepared to display a more expansive range 
of both structural and non-structural alternatives before a second 
public meeting was held. In particular, the survey monitor called for 
a display of alternatives that corresponded to the so-called "Na-
tional Economic Development" and "Environmental Quality" 
plans required by the Water Resources Council's "Principles and 
Standards."R7 He also indicated that "channel improvement alter-
natives should be formulated and displayed."RR 
3. Checkpoint I conference to December 1974 public meeting 
The seven months from the Checkpoint I conference to the second 
public meeting in December 1974 were marked by a change in study 
managers, a revision of some economic studies,8D and an examina-
tion of new alternatives. The new study manager's principal task 
involved coordinating the District's efforts to formulate non-
reservoir alternatives to be included in the presentation at the De-
cember 1974 public meeting. Among the new alternatives examined 
were the following three levee systems: one protecting the entire 
flood plain length, one protecting only existing flood plain 
developments, and one involving a combination of a multipurpose 
reservoir and levees. None of the three levee systems could be shown 
to be economically feasible (i. e., none had a benefit-cost ratio 
greater than one). In addition to these three levee systems, the 
District described two other alternatives both in their "public infor-
mation brochure"Do and at the December 1974 public meeting: a 
.. , This method of determining "optimum" water conservation storage (i.e., using the costs 
of single purpose reservoir sizes to compute water supply benefits) will, when economies of 
scale exist, always determine the largest potential development to have the greatest "net 
benefit." 
" Personal interview with Mr. Maurice Jackson, Plan Formulation, South Pacific Division, 
U.S. Army Corps of Engineers, September 30, 1974. 
K7 Principles and Standards, supra note 55 . 
.. Mr. Maurice Jackson, Memorandum for the Record, Checkpoint I Conference, Carmel 
River Basin, April 23, 1974 [hereinafter cited as Jackson memo]. 
" In response to direction from the South Pacific Division, U.S. Army Corps of Engineers 
flood control benefit studies were revised to reflect the provisions of the Flood Disaster 
Protection Act of 1973, 42 U.S.C. § 4001 (Supp. III, 1973). After these revisions were made, 
the San Clemente multipurpose reservoir discussed above continued to be the alternative 
having the greatest net benefits . 
• 11 SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS, PUBLIC INFORMATION BRO-
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multipurpose dam and reservoir at the San Clemente site9! (i.e., the 
same alternative formulated for the Checkpoint I conference with 
additional fish and wildlife mitigation features), and a non-
structural alternative, a mere listing of possible non-structural mea-
sures. 
One alternative that the District did not manage to formulate in 
its entirety for presentation at the public meeting was the Environ-
mental Quality alternative called for by the Division survey moni-
tor. Prior to the December 1974 public meeting, the study manager 
delegated the responsibility for devising an Environmental Quality 
alternative to the environmental coordinator and his associates in 
the Environmental Branch. The alternative which they formulated 
consisted of three elements: (1) flood plain zoning with flood insur-
ance; (2) non-structural measures for reducing damages to existing 
structures (e.g., flood warning system, flood proofing, relocation); 
and (3) the relocation of the water supply intake from the existing 
San Clemente reservoir to the mouth of the River to increase sum-
mer flows. 92 After observing that this alternative did not provide 
new water supplies, the study manager directed the environmental 
coordinator to reformulate the Environmental Quality plan so that 
it meets "the basic area water resources needs. "93 The 1976 version 
of the Environmental Quality plan involves a combination of special 
protection levees, flood plain zoning, and water importation.94 A 
description of this alternative was not available for consideration by 
the public at the December 1974 meeting. 
That meeting was intended as an opportunity for the District and 
those present to discuss the range of alternative actions. As it turned 
out, both the District's presentation and the testimony of others at 
the meeting focused on the alternative involving a multipurpose 
dam and reservoir at the San .Clemente site (the San Clemente 
alternative). Testimony at the meeting focused on water supply 
problems; flooding problems were mentioned only in passing. A 
rHIJR~; ON WATER RESOURCES, ALTERNATIVE PLANS OF IMPROVEMENT FOR CARMEL RIVER BASIN 
(December 1974) [hereinafter cited as CORPS DECEMBER 1974 BROCHURE] . 
• , The multipurpose San Clemente project provides water supply and flood control, has a 
benefit-cost ratio of 1.6 and requires reimbursement of the water supply portion of the total 
costs (i.e., $52.6 million of the total $59.5 million). [d. 
" ENVIRONMENTAL BRANCH, SAN FRANCISCO DISTRICT, U.S. ARMY CORPS OF ENGINEERS, CAR-
MEL RIVER: DETERMINATION OF THE 'EQ' ALTERNATIVE (undated). 
83 Col. H. A. Flertzheim, Jr., District Engineer, statement at public meeting, December 
17, 1974 . 
•• Telephone conversation with Mr. Les Tong, Environmental Branch, San Francisco Dis-
trict, United States Army Corps of Engineers, April 27, 1976. 
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number of concerns were raised regarding the San Clemente alter-
native: adverse impacts on the River fishery, the large local costs 
involved, and the population growth which might be induced by 
such a multipurpose reservoir project.95 
The District surveyed those in attendance at the December 1974 
public meeting as to their preferences on the various alternatives. 
Of the 77 survey responses, 46% favored the San Clemente alterna-
tive, 25% favored non-structural measures, and 27% favored no fed-
eral project or other alternative.96 Following the public meeting, the 
Monterey County Board of Supervisors requested that the District 
complete a survey report on the San Clemente alternative.97 The 
District expects to complete a draft survey report in August 1976.98 
Mter the Corps' survey is complete, the Board of Supervisors, as the 
decision-making body responsible for generating local funds for any 
of the alternatives, will decide from among the Corps' proposals, the 
CalAm's proposed single-purpose project,99 and other water supply 
alternatives investigated by the Zone 11 Advisory Committee. 
C. Fish and Wildlife CoordinationlOO 
An aspect of the Carmel River survey investigation that is of 
special interest herein concerns the manner in which the District 
carried out coordination under the Fish and Wildlife Coordination 
Act of 1958. 101 This process is noteworthy because, like the inter-
agency coordination carried out under NEPA,102 the coordination 
15 San Francisco District, U.S. Army Corps of Engineers, Transcript of Public Meeting on 
Carmel River Investigation, December 17, 1974 . 
.. Telephone conversation with Mr. James Hubner, Urban Planning Branch, San Francisco 
District, United States Corps of Army Engineers, March 3, 1975 . 
., Telephone conversation with Mr. James Hubner, Urban Planning Branch, San Francisco 
District, United States Army Corps of Engineers, April 24, 1975. 
IR Telephone conversation with Mr. Robert Binder, February 4, 1976, supra note 36. 
II According to CalAm figures, local annual costs would be less for the CalAm proposal than 
for the Corps alternative. Telephone conversation with Mr. Dick Sullivan, April 22, 1975, 
supra note 32. 
'00 Coordination with agencies other than fish and wildlife agencies was, with one excep-
tion, not especially noteworthy for purposes of this analysis. The one exception concerned 
coordination with the California Department of Parks and Recreation and is discussed in 
Section IV, infra. 
'0' 16 U.S.C. § 661 (1970). See also Office of Chief Engineer, Preservation and Enhance-
ment of Fish and Wildlife Resources, Eng'r Reg. 1105-2-129 (August 23, 1973): 
[fjish and wildlife conservation shall receive equal consideration with other project pur-
poses and be coordinated with other features of water resources development programs. 
Early and continuing coordination is essential to fulfill the spirit and intent of law and 
administrative policy. 
'02 For a further discussion of Corps of Engineers' interagency coordination under NEPA, 
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under the Fish and Wildlife Coordination Act also affects the con-
sideration of environmental factors in water resources planning. The 
discussion below gives an overview of the District's coordination 
with fish and wildlife agencies during the Carmel survey, and dis-
cusses the extent to which this coordination was influenced by 
NEPA. 
Although the California Department of Fish and Game (DFG) 
and the United States Bureau of Sport Fisheries and Wildlife 
(BSFWL) were informed of the initiation of the investigation in 
December 1970, substantive coordination did not commence until 
May 1973. At that time representatives of DFG and BSFWL met 
with the District's study manager and environmental coordinator 
and toured several of the dam sites then under consideration. Fol-
lowing additional exchanges of information between these agen-
cies,103 BSFWL forwarded preliminary information on fish and wild-
life concerns to the District in June 1973104 and subsequently com-
mented on the August 1973 Working Paper. I05 BSFWL's 1973 com-
ments related, among other things, to the need to give consideration 
to non-structural means to solve flood-related problems106 and the 
need to consider "mitigation features" (i.e., measures intended to 
offset adverse environmental effects of a project). 
In December 1973, DFG submitted its preliminary recommenda-
tions for mitigation features.107 These recommendations, which re-
see W. HILL AND L. ORTOLANO, NEPA's INFLUENCE ON FEDERAL WATER PLANNING: PART 1, 
EFFECTS OF THE 'REVIEW AND COMMENT PROCESS' ON THE CORPS OF ENGINEERS AND SOIL CONSER-
VATION SERVICE REPORT No. EEP 52, (Dep't of Civil Engineering, Stanford Univ.) [hereinafter 
cited as NEPA's INFLUENCE ON FEDERAL WATER PLANNING, PART 1]. 
1113 Letter from H. E. Pape, Jr., Chief, Engineering Division, San Francisco District, U.S. 
Army Corps of Engineers, to Mr. Jack C. Fraser, Regional Manager, Department of Fish and 
Game (same letter sent to Mr. Felix Smith, Field Supervisor, United States Bureau of Sports 
Fisheries and Wildlife, Division of Harbors and River Basin Studies), May 31, 1973. In this 
request for specific information, the District urged an early response so that the information 
provided could be incorporated into the environmental working paper. 
"" Letter from Felix E. Smith, BSFWL, to District Engineer, San Francisco District, U.S. 
Army Corps of Engineers, June 22, 1973. 
"" Letter from Felix E. Smith, BSFWL, to District Engineer, San Francisco District, U.S. 
Army Corps of Engineers, September 12, 1973. 
,,,, [d. The BSFWL's position on non-structural measures was set forth as follows: 
[F]ull consideration ... [should be given] non-structural means to solve flood and 
related problems in the basin because the elimination of periodic inundation would greatly 
accelerate commercial and residential development of the flood plain. The flood plain is 
an integral and necessary part of a river channel system during times of high water. It is 
also a biological productive area providing habitat for many species of wildlife. Therefore, 
we believe stringent zoning laws and sound environmental management techniques should 
be applied to preserve the remaining flood plain in its natural productive state. 
1117 Letter from J. C. Fraser, Regional Manager, DFG, to Col. James Lammie, District 
Engineer, San Francisco District, U.S. Army Corps of Engineers, December 19, 1973. 
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lated exclusively to the San Clemente alternative, concerned land 
acquisition to offset the loss of wildlife habitat, a fish hatchery to 
offset the loss of steelhead spawning areas, and a schedule of mini-
mum stream flows (measured at a point near the Highway 1 bridge) 
to be maintained by reservoir releases. In addition, as a fish 
enhancement feature, DFG recommended that all water destined 
for use in areas other than the Carmel Valley be delivered via the 
natural streambed of the Carmel River to a pumping and distribu-
tion point located just above the tidal influence near Carmel. 
DFG representatives met with the District in February 1974 to 
discuss the above noted recommendations; the District took issue 
with only a few minor points. In an April 1974 letter, the DFG 
translated its recommended range of flows into a range of annual 
water releases required to maintain them.lOs The District incorpo-
rated nearly the full range of DFG recommendations into its San 
Clemente alternative. lo9 
At the December 1974 public meeting, a representative of DFG 
stated the Department's position that, from the standpoint of fish 
and wildlife resources, non-structural measures present the best al-
ternative. He stated, however, that the DFG would find the San 
Clemente alternative "acceptable" if all its recommendations, in-
cluding river-mouth water withdrawal, were provided. IIO In Febru-
ary 1975, BSFWL submitted a draft of formal recommendations to 
the District that, with some minor exceptions, were consistent with 
those made by DFG.II1 
.,,' Letter from J. C. Fraser, Regional Manager, DFG, to Col. James Lammie, District 
Engineer, San Francisco District, U.S. Army Corps of Engineers, April 2, 1974. The recom-
mended releases ranged from 14,500 af/yr to 29,400 af/yr. 
II~ The District's December 1974 brochure included the cost of the relevant mitigation 
lands and the fish hatchery in the cost of the San Clemente alternative. Moreover, the 
brochure implied that the DFG recommended minimum releases would have to be provided 
in a federal project. It included four options for reservoir operation depending on whether 
minimum or maximum recommended releases were made and whether water supply was 
diverted from the reservoir or from the mouth of the river. In this way the District included 
the full range of DFG recommended releases, and left to the local interests the decision 
regarding which of the four options for reservoir operation would be used. CORPS DECEMBER 
1974 BROCHURE, supra note 90. 
110 Mr. Frank Goodson, DFG, testimony at Corps of Engineers public meeting, December 
17, 1974. 
"' The BSFWL did not specify a range of downstream flows, but recommended the upper 
limit of the DFG recommended range. The District did not feel that BSFWL's recommenda-
tion would be defensible in subsequent Corps reviews. To further clarify the downstream flow 
issue, the District will conduct its own studies and then negotiate further with BSFWL. 
Personal interview with Mr. Les Tong, Environmental Branch, San Francisco District, 
United States Army Corps of Engineers, September 19, 1975. 
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As in the District's internal studies, the emphasis of the fish and 
wildlife coordination activities was on multipurpose reservoirs. The 
District was quite responsive to the recommendations made by the 
fish and wildlife agencies regarding mitigation features for the San 
Clemente alternative. However, it was far less responsive to fish and 
wildlife agency recommendations for further study of non-structural 
alternatives. 
III. EXECUTION OF THE 102 PROCESS 
Using the materials presented above as background, the issue of 
how NEPA influenced the District's Carmel River survey investiga-
tion is now considered in detail. This section discusses the District's 
execution of the "102 process," in this case the activities leading to 
the development of a draft environmental impact statement. The 
following section considers how these and other activities related to 
NEPA influenced the District's planning and decision-making. 
A. The Environmental Coordinator 
The responsibility for coordinating environmental studies and 
drafting the various environmental reports was given to the environ-
mental coordinator. Although the study manager viewed the envi-
ronmental coordinator in much the same way as he did his other 
"technical consultants" in the study group,112 the environmental 
coordinator's role was different in three ways. First, the environ-
mental coordinator played a special role in connection with the 
formulation of alternatives in that he was responsible for developing 
the Environmental Quality alternative and the "alternatIves sec-
tion" of the impact statement. Second, he had more direct interac-
tion with members of the study group than any other group member 
except for the study manager.113 Third, he had special responsibili-
ties for coordination with agencies and interests outside the Corps. 
These responsibilities included: fish and wildlife coordination, 114 
lIZ Personal interview with Mr. John Breadon, May 22, 1974, supra note 64. 
113 Personal interview with Mr. Les Tong, Environmental Branch, San Francisco District, 
United States Army Corps of Engineers, December 19, 1974 . 
• " Because the environmental coordinator was a member of the Fish and Wildlife Section 
of the Environmental Branch, he also coordinated with the fish and wildlife agencies. At the 
San Francisco District in general, an environmental coordinator can be a member of any of 
the three main sections of the Environmental Branch, the assignment being more dependent 
on workload and available personnel than on special expertise. If the coordinator is a member 
of the Environmental Impact Section or the Planning Section, the fish and wildlife coordina-
tion would be conducted by a member of the Fish and Wildlife Section. Telephone conversa-
tion with Mr. Les Tong, April 4, 1975, supra note 111. 
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contact with the California Department of Parks and Recreation 
concerning archeological resources,1I5 circulation of the Working 
Paper and response to comments thereon, and occasional contact 
with other agencies and environmental interest groups.IIB 
Notwithstanding these differences, the environmental coordina-
tor, like the other members of the study group, concentrated his 
efforts on the preparation of specific reports called for by the study 
manager.1I7 When the environmental coordinator was assigned to 
the Carmel River investigation in September 1972, he immediately 
prepared the Working Paper, after which he started work on a draft 
impact statement. An interim report, the "Summary of Environ-
mental Considerations," included a summary of progress made on 
the draft impact statement. 
1. The Working Paper 
The Working Paper contained an environmental assessment of 
the alternative reservoir projects under consideration by the study 
group between September 1972 and August 1973. Since no formal 
guidelines for the preparation of this document were available, the 
environmental coordinator used both environmental working papers 
prepared for other projects and his own judgment in determining its 
format. liS The Working Paper relied heavily on a report by a univer-
sity research project on the identification of environmental impacts 
of water projects which used the District's Carmel River investiga-
tion as a case study.1I9 The Working Paper was distributed for re-
view to various interested parties and agencies. Comments on the 
Working Paper were requested to be sent to the environmental coor-
dinator within 30 days.12o 
The Working Paper contained three principal sections, the first 
115 This contact was initiated prior to the distribution of the Working Paper and was in 
response to the Office of Chief Engineer, Preparation and Coordination of Environmental 
Statements, Eng'r Reg. 1105-2-507 (January 3, 1972). 
,1ft Consultation with United States Forest Service and the California Air Resources Board 
resulted from comments received on the Working Paper. At least one interest group, the 
Carmel River Steelhead Association, directed a special inquiry to the environmental coordi-
nator. 
117 Personal interview with Mr. Les Tong, December 19, 1974, supra note 113. 
'" [d. 
'19 U.S. ARMY ENGINEER INSTITUTE FOR WATER RESOURCES, IDENTIFYING THE ENVIRONMENTAL 
IMPACTS OF WATER PROJECTS, PART B-A CASE STUDY FOR PROJECTS IN CARMEL VALLEY, CALIFOR-
NIA, IWR REPORT No. 73-3, (L. Ortolano ed. March 1973) [hereinafter cited as ORTOLANO, 
IWR REPORT). 
'20 Personal interview with Mr. Les Tong, Environmental Branch, San Francisco District, 
United States Army Corps of Engineers, October 10, 1974. 
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of which described the water supply and flooding problems and 
provided a description of the environment of the Carmel River 
Basin. Although nearly half of this first section was concerned with 
vegetation, wildlife, and fisheries, it also included information on 
the socio-economic, cultural, and historic setting of the area. 
The second section described the alternatives under consideration 
by the District. It presented the major features of the various 
reservoirs (e.g., project dimensions, area inundated, and potential 
for accommodating outdoor recreation). The "no action" alterna-
tive was discussed as not effecting "an immediate change to the 
existing natural stature of the Carmel River Basin. However, nor-
mal growth within the Valley may be restricted due to a lack of 
water supply."121 
The third and final section of the Working Paper concerned the 
environmental impacts of the alternatives. It described the probable 
environmental impacts common to all reservoir alternatives, includ-
ing direct impacts resulting from construction activities, 
inundation, and recreation, but it failed to mention most indirect 
impacts, such as those resulting from growth that could be accom-
modated by the increased water supply. In fact, the only indirect 
impact of San Clemente flood control which was mentioned in the 
Working Paper was the expansion of flood plain development. 122 
This third section also described some impacts specific to each site, 
including direct impacts on land use, vegetative communities, fish 
and wildlife, and aesthetics. 
The Working Paper made no recommendations as to which alter-
native was preferable. The discussion centered on the comparison 
of direct impacts of alternative reservoir projects. The absence of 
discussion of alternatives other than reservoirs and of indirect im-
pacts prompted the greatest reactions. 
The Working Paper was distributed in August 1973, more than 
two years before the draft impact statement was to be circulated. 
As shown in Table 1, it was sent to seventy-four parties in five 
categories. Fourteen written responses were received, 80% of which 
came from federal, state, and local agencies. About half of the 
agency comments did little more than acknowledge receipt of the 
Working Paper, offering perhaps a "looks okay to us" type response. 
Many respondents commented on the narrow range of alternatives 
considered and suggested others. For example, the California Divi-
121 WORKING PAPER, supra note SO, at 16. 
12. [d. at 19. 
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sion of Forestry mentioned that flood plain zoning and importation 
of water were feasible and should be considered. The Environmental 
Protection Agency suggested the modification of stream flow restric-
tions (e.g., sand bars and bridges) to lessen flood flow elevations. 
Table 1 
ENVIRONMENTAL WORKING PAPER: 
NUMBER OF COPIES DISTRIBUTED AND COMMENTS RECEIVEDI23 
Number of 
Number of Responses 
Category Copies Sent Received 
Federal agencies 16 7 
State, county, local agencies 18 4 
and gov't units 
Interest groups 25 1 
Individuals 12 2 
Newspapers 3 0 
Total 74 14 
Other comments suggested that the information included in the 
Working Paper was incomplete. The California Air Resources Board 
recommended that consideration be given to air stagnation prob-
lems and increases in air emissions that would accompany expected 
growth. The National Park Service noted the need for archeological 
studies of the area and indicated that it would be willing to assist 
in such studies. 
A comment by the United States Forest Service contributed infor-
mation which influenced the evaluation of alternatives. The Forest 
Service noted that two of the reservoir alternatives, Pine Creek and 
Los Padres, would inundate portions of the Ventana Wilderness 
Area in the Los Padres National Forest, thus requiring special Presi-
dential approval. This information was used by the study manager 
to reinforce his earlier determination that San Clemente was the 
most desirable dam site. 124 
The District received only three comments from individual citi-
zens and groups. A comment from a retirement community devel-
.23 The discussion of the working paper review is based on an analysis of the letters received 
in response to the paper. The authors are indebted to Mr. Les Tong, Environmental Branch, 
San Francisco District, United States Army Corps of Engineers, for opening the file ofrespon-
ses for review . 
• 24 Personal interview with Mr. John Breadon, May 22, 1974, supra note 64. 
240 ENVIRONMENTAL AFFAIRS [Vol. 5:213 
oper in the flood plain told of the need for flood protection. Two 
local citizens suggested that more alternatives be considered. 
Significantly, the review of the Working Paper opened channels 
of communication between the District and other agencies, in par-
ticular, the Air Resources Board, the National Park Service, and the 
United States Forest Service.125 In addition, comments regarding 
the potential air pollution effects of further growth in the area and 
the need for archeological studies provided the environmental coor-
dinator with "food for thought" in conducting subsequent studies. 
In presenting several alternatives, the Working Paper gave review-
ing agencies an opportunity to comment before a specific project 
was proposed. The poor public response to the Working Paper, 
which may have been due to its limited distribution or its technical 
style, suggests that it was of limited usefulness as a mechanism for 
involving the public in planning. 
2. Drafting the Environmental Impact Statement 
Mter completion of the Working Paper and its associated reviews, 
the environmental coordinator began working on the draft impact 
statement. 126 His environmental impact analysis considered the San 
Clemente alternative as the proposed action and included the var-
ious items required in guidelines put forth by the Council on Envi-
ronmental Quality127 and the Office of the Chief of Engineers. 128 His 
sources of information included published reports, 129 continued coor-
dination with other agencies,130 a contracted archeological study, 131 
and in-house studies from other branches. 132 
An intermediate product in the process of preparing the impact 
\25 Personal interview with Mr. Les Tong, May 22, 1974, supra note 62. 
'26 Personal interview with Mr. Les Tong, Environmental Branch, San Francisco District, 
United States Army Corps of Engineers, October 10, 1974. 
127 40 C.F.R. § 1500.8(b) (1974) . 
• 211 Office of Chief Engineer, Preparation and Coordination of Environmental Statements, 
Eng'r Reg. 1105-2-507 (issued January 3, 1972 and revised April 15, 1974). 
\2' E.g., DWR GROUND WATER STUDY, supra note 15; various General Plans; and ORTOLANO, 
IWR REPORT, supra note 119 . 
• 30 For example, the environmental coordinators obtained wildlife and plant lists from 
DFG. 
13' R. EDWARDS AND P. HICKMAN, ASSESSMENT OF THE IMPACT ON CULTURAL RESOURCES OF 
THE PROPOSED SAN CLEMENTE DAM, UPPER CARMEL VALLEY (1975) [hereinafter cited as 
EDWARDS AND HICKMAN STUDY]. 
132 The environmental coordinator noted the following information which he received from 
other sections: reservoir routing figures from the Hydrology Section, data on land utilization 
and population projections from the Economics Section, and data on borrow areas and 
seismic characteristics from the Foundations and Materials Branch. Personal interview with 
Mr. Les Tong, December 19, 1974, supra note 113. 
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statement was a Summary of Environmental Considerationsl33 re-
quired for the Checkpoint I conference by regulations of the Office 
of Chief of Engineers. 134 Most of the six page Summary took the form 
of an "extract" from the draft impact statement. The extract briefly 
described the proposed San Clemente project and its environmental 
impacts. It also included a listing of the following alternatives to the 
San Clemente project: three alternative dam sites, levees, channel 
modifications, flood plain management, and flood insurance. The 
Summary did not suggest that a study of the environmental impacts 
of alternatives other than various reservoir projects had been con-
ducted. The Summary also contained the Department of Fish and 
Game's recommended mitigation features for downstream flows and 
wildlife habitat. 
As a result of the criticisms made by the South Pacific Division's 
survey monitor at the Checkpoint I conference, the study manager 
initiated a study of alternative levee systems and gave the environ-
mental coordinator the responsibility for formulating an Environ-
mental Quality alternative. In response to the study of alternative 
levee systems, the environmental coordinator intended to expand 
the discussion of levees in the alternatives section of the impact 
statement.135 Because the levee alternatives did not appear to be 
economically justified, however, he admittedly "skimped" on the 
levee studies. 136 Although he was negotiating a contract for a special 
study of the archeological impacts of the San Clemente alterna-
tive,137 the environmental coordinator focused much of his effort on 
the development of an Environmental Quality alternative. las 
The task of developing the Environmental Quality alternative, 
which was not completed prior to the December 1974 public meet-
ing, left the environmental coordinator without sufficient time to 
'33 The Summary of Environmental Considerations is included in CHECKPOINT I PROGRESS 
REPORT, supra note 37. 
,3< Office of Chief Engineer, Preparation and Coordination of Environmental Statements, 
Eng'r Reg. No. 1105-2-507 (issued January 3, 1972 and revised April 15, 1974). 
13. Personal interview with Mr. Les Tong, October 10, 1974, supra note 126. 
'311 This method gives an indication of how seriously levees were considered. Telephone 
conversation with Mr. Les Tong, San Francisco District, United States Army Corps of Engi-
neers, April 4, 1975. 
137 EDWARDS AND HICKMAN STUDY, supra note 131. Initially an archeological survey of the 
entire Basin was proposed but the cost ($45,000) and time required for such a study resulted 
in a scaled down ($9,000) version specific to the inundated area ofthe most viable alternative, 
the San Clemente dam. Although the report indicated the $9000 study "by itself would not 
meet the National Environmental Policy Act requirements," R. EDWARDS, SUMMARY OF RE-
PORT IN PROGRESS 1, 2, (Dec. 16, 1974), for the purposes ofthe survey investigation, the District 
felt it was sufficient. Telephone conversation with Mr. Les Tong, April 4, 1975, supra note 
136. 
,311 Telephone conversation with Mr. Les Tong, April 4, 1975, supra note 136. 
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prepare a "Summary of Environmental Considerations" for the 
meeting. 13D Office of Chief of Engineers regulations require that a 
Summary "be attached or enclosed with the [second] public meet-
ing announcement in order to generate meaningful and thorough 
discussion during the meeting," and that during the meeting, "all 
anticipated environmental impacts and effects of each potentially 
feasible solution under active consideration ... be identified and 
discussed."140 No environmental information was included with the 
December 1974 public meeting announcement. 141 The only environ-
mental information included in the public information brochurel42 
and presented at the meeting143 was a discussion of the fish mitiga-
tion features for the San Clemente alternative and a terse display 
of direct environmental impacts in a matrix comparing the alterna-
tive reservoir projects. 
The environmental coordinator continues to work on the draft 
impact statement which, at the time of this writing (February 1976), 
is scheduled for release to the South Pacific Division in August 
1976. 144 
IV. INFLUENCE OF NEPA ON THE SURVEY INVESTIGATION 
The discussion below first considers how NEP A influenced the 
formulation and evaluation of alternatives. A three-part framework 
is used to analyze the manner in which alternatives were investi-
gated in the Carmel River survey investigation. First, the discussion 
considers how the range of alternatives was delineated which in-
volved sketching out the types of actions that were to be investi-
gated in greater detail. Second, the discussion considers-how the 
alternatives under study were ranked (or evaluated) which involved 
deciding which alternative actions were attractive and subject to 
further study and which were less attractive and subject to little or 
no further consideration. Third, the discussion considers how a par-
ticular alternative, the proposed dam at the San Clemente site, was 
"designed" which involved the movement from a very general con-
cept (i.e., a dam at the San Clemente site) to a more detailed action 
(i.e., a dam of specific size and with specific features). Although all 
,39 [d. 
140 Office of Chief Engineer, Preparation and Coordination of Environmental Statements, 
Eng'r Reg. 1105-2-507 at 20 (April 15, 1974) . 
... Colonel H. A. Flertzheim, Jr., District Engineer, San Francisco District, U.S. Army 
Corps of Engineers, Announcement of Public Meeting for Flood Control and Related Pur-
poses, Carmel River and Tributaries, November 20, 1974. 
142 CORPS DECEMBER 1974 BROCHURE, supra note 90. 
143 Transcript of Public Meeting on Carmel River Investigation, December 17, 1974. 
'44 Personal interview with Mr. Les Tong, April 27, 1976, supra note 94. 
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activities represented by this framework occur throughout the plan-
ning process (e.g., the range of alternatives can be expanded late in 
the process, features can be specified before ranking is complete), a 
sequential emphasis is followed, first on the range, then on ranking, 
finally on designing. 
In addition to considering the ways in which NEPA influenced 
alternatives for the Carmel River, the discussion below also elabo-
rates on a more general issue. It uses results from the Carmel River 
survey investigation as the basis for commenting on the utility of 
the 102 process as a means for meeting NEPA's intent, the integra-
tion of environmental considerations into federal agency planning 
and decision-making. The discussion emphasizes that the mere act 
of carrying out the 102 process according to CEQ and OCE guide-
lines does not guarantee that environmental factors will receive seri-
ous consideration in planning and decision-making. Indeed, the 102 
process per se can be quite useless in the face of a study manager 
who is not interested in using the information produced by the 102 
process in making decisions. 
A. Delineating the Range of Alternatives l45 
At least until the Checkpoint I conference in April 1974, the study 
manager determined the range of alternatives to be studied, which 
included only the dam and reservoir concept. The range of alterna-
tives was subsequently expanded to include alternative levee sys-
tems, non-structural flood damage mitigation actions and an Envi-
ronmental Quality alternative so that an adequate presentation 
could be made to the public. This expansion occurred, not as a 
result of NEPA's 102 process, but rather in response to criticisms 
that the Division's survey monitor raised at the Checkpoint I confer-
ence. NEPA's broad policy objectives, however, were among the 
factors that led the survey monitor to request that the range of 
alternatives be expanded. 
In preparing the Working Paper the environmental coordinator 
conducted studies on the narrow range of alternatives determined 
by the study manager. The Working Paper considered only four dam 
sites and "no action"; only these alternatives were under considera-
tion by the study manager at the time the Working Paper was 
'" Environmental information, unrelated to NEPA per se, had an influence on the delinea-
tion of the range of alternatives. In particular, the District chose not to study channel modifi-
cations because of the lack of public support for this type of action. Transcript of Public 
Meeting, supra note 66. 
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prepared. When the investigation narrowed in scope to one dam at 
the San Clemente site, the environmental coordinator concentrated 
on that alternative as the "proposed action" in his studies related 
to the environmental impact statement. Thus, the study manager 
determined the range of alternatives, and the environmental coordi-
nator responded with environmental analyses on those alterna-
tives. us 
In addition to the environmental coordinator's responsibility to 
conduct studies on the range of alternatives determined by the 
study manager, he was also responsible for the impact statement, 
including the section that deals with alternatives. The Council on 
Environmental Quality guidelines indicate that this section of the 
impact statement should reflect a "rigorous exploration and objec-
tive evaluation of the environmental impacts of all reasonable alter-
native actions."147 Although the preparation of this section offered 
the environmental coordinator an opportunity to influence the 
range of alternatives considered by the study group, this opportun-
ity was not seized; the environmental coordinator carried out his 
studies related to the impact statement without expanding the 
range of alternatives developed by the study manager. Indeed, the 
environmental coordinator's analysis for the alternatives section of 
the impact statement was not even initiated until after a "proposed 
action" was tentatively selected. In addition, the information he 
generated did not "feed back" into the planning process, but was 
generated for the sake of completing the alternatives section of the 
impact statement. No mechanism existed by which this information 
could be integrated into the study manager's determination of the 
alternatives that were to be considered seriously. 
One reason for the lack of such an integrative mechanism relates 
to the manner in which the study group carried out its activities. 
Members of the study group conducted studies in response to the 
study manager's directions, apart from one another and without a 
substantive opportunity for expanding on those directed studies. 
The lines of communication on the range of alternatives to be stud-
ied were not open, and informal comment was ineffective. For exam-
ple, on one occasion the environmental coordinator told the study 
manager that comments he had received from the Bureau of Sport 
Fisheries and Wildlife and others indicated that further studies of 
flood plain management might be warranted. In the words of the 
, .. An important exception involved the Environmental Quality alternative. The study 
manager assigned the task of formulating this alternative to the environmental coordinator. 
"' 40 C.F.R. § 1500.8 (1974). 
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environmental coordinator, the study manager "brushed off" the 
suggestions. 148 
A more general point concerning the alternatives section of the 
impact statement is worth noting. As is demonstrated by the 
Carmel River survey, the use of the term "alternatives" in the con-
text of the impact statement often differs from its more general use 
in a survey investigation. In the survey investigation, the term re-
fers to alternatives formulated to deal with the planning objective, 
which objectives for the Carmel River investigation concerned flood 
damage reduction and the provision of water supply.149 In the con-
text of the alternatives section of the impact statement, however, 
the term refers to alternatives to the proposed action, implying an 
analysis after the choice of a proposed action is tentatively made. 
At least in the case of Carmel the impact statement section on 
alternatives was not intended to contribute to the consideration of 
a range of alternatives by planners, but to alert decision-makers anp 
those reviewing planning documents to alternatives to a tentatively 
selected project. 
The integration of environmental factors into the delineation of 
the range of alternatives requires that the alternatives formulated 
to deal with the planning objectives and the alternatives formulated 
for inclusion in an impact statement be the same. This result can 
occur only if the Planning Branch does not prematurely narrow the 
range of alternatives and if the Environmental Branch is not ex-
cluded from the process of delineating alternatives until the sched-
ule calls for the preparation of an impact statement. 
As mentioned previously, NEPA had an influence on the range of 
alternatives considered insofar as it influenced the survey monitor's 
actions at the Checkpoint I conference. The survey monitor asserted 
that the goals of NEPA were among the several factors leading him 
to request that the District expand the range of alternatives. He also 
observed, however, that his request was motivated much more di-
rectly by the Water Resources Council's "Principles and Stan-
dards."150 The Principles and Standards are much more explicit 
than NEPA in calling for the consideration of environmental factors 
in formulating alternative actions. The Environmental Quality al-
,,, Personal interview with Mr. Les Tong, May 22, 1974, supra note 62. 
,,, As a result of the Principles and Standards, supra note 55, the federal water resources 
agencies are now required to consider the enhancement of environmental quality as a plan-
ning objective. This procedure will undoubtedly increase the extent to which environmental 
factors are considered in formulating alternatives. 
'50 Personal communication with Mr. Maurice Jackson, September 30, 1974, supra note 86; 
see also, Jackson memo, supra note 88, and Principles and Standards, supra note 55. 
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ternative, for example, was formulated in direct response to the 
Principles and Standards.151 If the Carmel River survey investiga-
tion is representative in this regard, the Principles and Standards 
may be much more effective than NEPA in forcing the serious con-
sideration of environmental factors in the formulation of a range of 
alternative actions. 152 
B. Ranking Alternatives 
The 102 process had some influence on the ranking (or evaluation) 
of alternatives, but because of a timing problem this influence was 
less significant than it might have been. The timing problem can 
be described in terms of the following two facts: (1) in June 1973, 
the Planning Chief announced publicly that the District was "pre-
pared to recommend that a flood control water supply dam be con-
structed as a joint federal-local venture" at the San Clemente site; 153 
and (2) the Working Paper was not distributed for review and com-
ment until August 1973. A timing problem existed because the Dis-
trict appeared to have its mind made up about an alternative even 
before the Working Paper was released. 
The results from the preparation and review of the Working Paper 
contributed information that was used by the study manager to 
justify and reinforce his earlier decisions. As early as April 1973, the 
study manager seemed to be leaning toward a multipurpose reser-
voir at the San Clemente site. 154 The studies carried out for the 
Working Paper, together with the comments made on the Working 
Paper, produced useful information about the alternative dam sites 
(e.g., reservoirs at both the Los Padres and the Pine Creek sites 
would inundate portions of the Ventana Wilderness Area, and a 
dam at the Klondike site would block steelhead migration up Tular-
citos Creek). The study manager used this information to conclude 
that in addition to being the best site in terms of technical and 
economic considerations, the San Clemente site was also the most 
favorable site in terms of environmental considerations. 155 
More generally, the concept of an environmental working paper 
as implemented by the San Francisco District has the potential for 
allowing environmental concerns to influence the ranking of alterna-
'" Jackson memo, supra note 88. 
'" For more on the Corps implementation of the Principles and Standards, see Office of 
Chief Engineer Planning Process, Multiobjective Planning Framework, Eng'r Reg. 1105-2-
XXX (May 12, 1975). 
'53 Engineers Say Carmel River Dam Feasible, Carmel Pine Cone, June 21, 1973. This 
announcement was made at the PUC water hearings. 
'" For evidence of this, see PRELIMINARY REPORT, supra note 71. 
155 Personal interview with Mr. John Breadon, May 22, 1974, supra note 64. 
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tives. This potential exists because an environmental working paper 
can be prepared well before a proposed action is decided upon and 
while several alternatives are still being considered. This paper is 
in sharp contrast to the environmental impact statement, which is 
prepared late in the planning process after a proposed action has 
been tentatively selected. As the Carmel River survey demonstrates, 
however, the utility of a pre-impact statement document like an 
environmental working paper can only be useful in ranking alterna-
tives if it is prepared and released before a study manager has de-
cided on a proposed action, and if the study manager is interested 
in utilizing environmental impact information in planning and 
decision -making. 
The environmental working paper can also provide an opportun-
ity for involving the public in the process of ranking alternatives. 
However, the mere existence of an environmental working paper 
does not guarantee that the public will become involved in ranking 
the plans. To elicit a meaningful public response, an environmental 
working paper must at least be easily readible and widely 
distributed. The poor public response to the Working Paper in the 
Carmel River survey may have occurred because the Working Paper 
was inadequate in both respects. 
C. Designing or Modifying an Alternative Action 
In general, as the study of alternatives progresses, concepts (e.g., 
dam and reservoir) take on a more detailed form and are given a 
definitive examination. In some cases several alternatives may prog-
ress to this more detailed stage of planning. In the case of the Car-
mel River investigation, however, only the San Clemente alterna-
tive was given this highly detailed level of consideration. Therefore, 
only the San Clemente alternative clearly illustrates NEPA's influ-
ence on this more detailed aspect of the study of alternatives. 
As studies progressed on the concept of a dam at the San Clem-
ente site, two distinct types of planning decisions were made by the 
study manager. The first type involved the fundamental character-
istics of the proposed alternative, e.g., the amount of water yield 
and the level of flood flow reduction. The second type involved 
mitigation features to offset adverse impacts. 
As regards the first type of planning decision, neither the 102 
process nor environmental factors in general influenced the 
determination of size that was at the very heart of the proposed San 
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Clemente project. 158 The determinations of the "optimal" magni-
tudes of water yield and flood control were based solely on economic 
analyses, even though significant environmental impacts were in-
volved. Indirect impacts (e.g., impacts on land use and air quality) 
associated with the quantities of water supply provided were neither 
assessed nor considered in the determination. Similarly, the "opti-
mal" amount of flood control was determined by economic formulas 
alone. Environmental impacts of increased development in the flood 
plain due to flood flow reduction were not considered. 
As regards the second type of planning decision, evidence suggests 
that the fish and wildlife mitigation features of the San Clemente 
alternative were influenced by the 102 process and the general 
objectives of NEPA.157 All of the decisions to include mitigation 
features were decisions to accept the recommendations of the fish 
and wildlife agencies. These recommendations were based on 
assessments of impacts of the San Clemente alternative on fish 
and wildlife resources. Although these assessments were made by 
the DFG and BSFWL in response to the Fish and Wildlife Coor-
dination Act, they were used by the District in the context of the 
102 process. Moreover, as is discussed below in the context of inter-
agency review and coordination, the District's positive response to 
the recommendations of the fish and wildlife agencies was at least 
indirectly influenced by NEPA. 
As regards the design of alternatives, the Carmel River survey 
demonstrates both a weakness and a strength of the 102 process. 
The weakness relates to the absence of environmental considera-
tions in making very basic design decisions unrelated to mitigations, 
e.g., decisions concerning the size of the San Clemente dam and the 
amount of flood flow reduction to be provided. These decisions were 
made on the basis of technical and economic considerations. In 
order for environmental considerations to influence such basic de-
sign decisions, careful attention must be paid to indirect impacts, 
e.g., the way in which a given level of flood protection affects land 
use. Moreover, if environmental considerations are to influence 
basic design decisions, such considerations must necessarily playa 
'5' At least one aspect of the San Clemente alternative that is unrelated to mitigation was 
influenced by environmental factors. The decision to design only minimal recreational fea-
tures into the San Clemente alternative was in response to local concerns over the adverse 
environmental effects of intensive reservoir-based recreation. Transcript of Public Meeting, 
supra note 66. This outcome was at most superficially influenced by NEPA. 
,,, For another illustration of the way in which the 102 process has influenced fish and 
wildlife mitigation, see Randolph and Ortolano, Effect of NEPA on the Corps of Engineers' 
New Melones Project, 1 COLUM. J. ENV. L. 233 (1975). More generally, see NEPA's INFLUENCE 
ON FEDERAL WATER PLANNING, ,PART 1, supra note 102, at 8. 
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part in establishing planning objectives. In the Carmel River survey 
(at least until the Checkpoint I conference), the planning objectives 
related principally to the levels of flood protection and water supply 
to be provided. The environmental coordinator, who might conceiv-
ably have provided the impetus to introduce environmental factors 
in reaching basic design decisions, served primarily to provide 
environmental impact information about projects which the study 
manager conceived. This situation may be changing somewhat, as 
a result of the Water Resources Council's Principles and Standards, 
which provide the environmental coordinator with some leverage in 
the design process because of the need for an Environmental Quality 
alternative and the establishment of environmental quality as an 
objective of federal water resources planning. 
The strength of the 102 process in the design of alternatives re-
lates to its utility in leading to mitigation features for the proposed 
action. This relation is clearly illustrated by the way in which infor-
mation on environmental impacts was used to design fish and wild-
life mitigation features for the San Clemente alternative. Data gath-
ered from a mailed questionnaire of all Corps Districts suggests that 
the Carmel River survey is not atypical in this regard. ls8 
D. Interagency Review and Coordination 
In addition to its influence on alternatives, NEPA influenced the 
coordination between the District and other agencies. The Working 
Paper acted to initiate contact and communication with several 
agencies at an early stage. Coordination was especially improved in 
the areas of fish and wildlife resources and archeological resources. 
Of the District's various efforts at coordination with other agen-
cies for the Carmel River investigation, the most thorough effort was 
that involving the fish and wildlife agencies. This coordination 
commenced while several dam sites were being actively considered, 
and it provided information and recommendations which eventually 
took the form of major mitigation features in the San Clemente 
alternative. 
At first glance, it appeared that because the Working Paper was 
prepared, coordination was initiated with DFG and BSFWL while 
a range of dam sites were being actively considered. The first letter 
from the District requested early receipt of the information so that 
it might be included in the Working Paper. 159 Interviews with those 
". INFLUENCE OF NEPA IN FEDERAL WATER PLANNING, PART I, supra note 102 at 7. 
159 H. E. Pape, Jr., letter to Mr. Jack C. Fraser, DFG and Mr. Felix Smith, BSFWL, May 
31, 1974, supra note 103. 
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directly involved in the coordination indicate, however, that the 
early initiation of the coordination would probably have occurred 
without the Working Paper. 160 Fish and wildlife agencies' represent-
atives indicate that the timing of the coordination was not uncom-
mon, even when compared to coordination prior to NEPA.161 
What was uncommon, however, was the District's positive re-
sponse to the agencies' recommendations for mitigation. The Corps 
incorporated nearly every recommendation into the San Clemente 
alternative presented at the December 1974 public meeting, includ-
ing mitigation lands for lost wildlife habitat, a fish hatchery, down-
stream releases for the lower channel, and even mouth-of-the-river 
diversion of water supply (a feature which DFG termed "enhance-
ment"). 
Corps, BSFWL, and DFG representatives maintain that in gen-
eral the Corps' response to fish and wildlife coordination has been 
much more positive since NEPA's enactment.'62 The environmental 
coordinator for the Carmel River study indicated that the quality 
of the response of the Corps and the fish and wildlife agencies has 
improved.'83 The improved quality of information provided by the 
fish and wildlife agencies could be a result of the Corps' positive 
response (i.e., the agencies are likely to work harder if the informa-
tion and recommendations they provide are taken more seriously). 164 
One DFG representative indicated that the District's response in 
the case of the Carmel River was "better" than that on any Corps 
project he was familiar with. 185 The DFG representative felt that if 
the project were planned prior to NEPA, it would probably have 
included some mitigation features, such as land acquisition, down-
stream flows, and perhaps a hatchery. He felt, however, that the 
Corps' response to the "enhancement" feature involving mouth-of-
lB. Telephone conversation with Mr. Les Tong, Environmental Branch, San Francisco Dis-
trict, United States Army Corps of Engineers, April 11, 1975. 
, .. Telephone conversation with Mr. Frank Goodson, California DFG, Yountville, Calif., 
April 10, 1975; telephone conversation with Mr. Fred Nakaji, BSFWL, Sacramento, April 10, 
1975. 
'.2 Personal interview with Mr. Jim Hubner, Urban Planning Section, San F~ancisco Dis-
trict, United States Army Corps of Engineers, September 30, 1974; personal interview with 
Mr. Les Tong, October 10, 1974, supra note 126; telephone conversation with Mr. Frank 
Goodson, DFG, April 10, 1975, supra note 161; telephone conversation with Mr. Fred Nakaji, 
BSFWL, April 10, 1975, supra note 161. 
'03 Personal interview with Mr. Les Tong, October 10, 1974, supra note 126. 
, •• For evidence of a general improvement in fish and wildlife coordination as a result of 
NEPA, see INFLUENCE OF NEPA ON FEDERAL WATER PLANNING, PART 1, supra note 102 at 8. 
'15 Telephone conversation with Mr. Frank Goodson, DFG, April 10, 1975, supra note 161. 
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the-river water supply diversion would have been less positive prior 
to NEPA. 
A second area of improved agency coordination involved 
archeological resources. Although interagency coordination regard-
ing archeological resources has been required by statute at least 
since the Historic Preservation Act of 1966,166 in the Carmel Riv~r 
investigation it has been more effective because of its incorporation 
into the 102 process. The Corps' regulations for preparation of envi-
ronmental impact statements include special coordination with the 
State archeologist. 167 This requirement prompted the environmental 
coordinator to contact the California Department of Parks and Rec-
reation in early 1973, as a result of which the District engaged a 
university-based consultant to conduct an archeological study of the 
San Clemente site. 16S 
For most projects planned prior to NEP A, the coordination and 
assessment of archeological resources occurred during the period of 
advanced engineering and design, so that the artifacts could be 
salvaged before being inundated. For the Carmel River investiga-
tion, the assessment was initiated during the survey investigation. 
In this way the assessment could not only identify artifacts that 
could be salvaged, but also influence pre-authorization planning 
and decision-making. 169 Because archeological resources assessment 
procedures were used in the preparation of environmental impact 
statements, archeological coordination took place at an earlier stage 
of planning. 
Thus, the Carmel River survey demonstrated that the 102 pro-
cess can be more effective, regarding both the quality and timing 
of interagency coordination, than the environmental impact state-
ment review and comment process. That process, as directed by 
CEQ guidelines, is more limited in providing substantive input into 
early agency planning, since the impact statement review occurs 
after many significant planning decisions have been made. Because 
of this, the proposed project is less subject to change, and thus the 
Corps' response to the comments received may be limited to minor 
project modifications. If planners receive environmental informa-
tion earlier, whether from in-house studies or outside coordination, 
it is more likely that information will be reflected in the proposed 
action. 
16. Historic Preservation Act of 1966, 16 U.S.C. § 470 (1970). 
'" Office of Chief Engineer, Preparation and Coordination of Environmental Statements, 
Eng'r Reg. 1105-2-507, at 12 (April 15, 1974). 
'" Personal interview with Mr. Les Tong, October 10, 1974, supra note 126; see also result-
ing report, EDWARDS AND HICKMAN STUDY, supra note 131. 
'" Telephone conversation with Mr. Les Tong, April 11, 1975, supra note 160. 
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CONCLUSION 
Although NEPA had some influence on the Carmel River survey, 
this influence related largely to improvements in interagency coor-
dination and the incorporation of mitigation features. The key deci-
sions regarding which alternatives to examine and which alternative 
to select did not rely on information generated by the 102 process. 
The effectiveness of the 102 process in forcing or encouraging 
agency planners to consider environmental factors in their planning 
and decision-making clearly depends on the quality of environmen-
tal information produced in the process, the timing of that informa-
tion in relation to planning decisions, and the extent to which the 
information is integrated into those decisions. The 102 process as 
executed in the Carmel River survey had deficiencies under all three 
categories. As to quality, the information regarding indirect impacts 
was deficient. As to timing, much of the information on impacts and 
alternatives provided by the Environmental Branch came after de-
cisions concerning reservoir site and size were made. The use of a 
working paper written on the environmental impacts of a range of 
alternatives could reduce the timing problems of an environmental 
impact statement based on a proposed action. In the Carmel River 
survey, however, even the Working Paper came after an alternative 
was tentatively selected. Finally, as to integration, because the 
Environmental Branch did not influence the decisions of the 
Planning Branch, the flow of information and its integration into 
the planning decisions were inhibited. 
The lack of integration of 102 process information into planning 
decisions was a significant weakness in the Carmel River survey 
investigation. This weakness might be reduced if more attention 
were given by CEQ and the Corps to the implementation of §§ 
102(2)(A) and 102(2)(B) of NEPA. In particular, a more 
"interdisciplinary" approach to planning would help solve the prob-
lem of integrating 102 process activities into other planning 
activities. The difficulty which the 102 process has in influencing 
early planning decisions might be mitigated by a greater emphasis 
on "methods and procedures designed to insure appropriate consid-
eration of environmental values along with economic and technical 
considerations." While the ultimate responsibility for the imple-
mentation of NEPA lies with the planning agencies, their response 
to the Act has closely followed CEQ guidelines. This study has 
shown that even though the Corps went beyond the CEQ guidelines 
in some respects, its 102 process still failed to result in the type of 
planning intended by the Act. Thus, CEQ's relative neglect of § § 
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102(2)(A) and 102(2)(B) of NEPA may be interfering with the at-
tainment of NEPA's intent. CEQ certainly has the authority to offer 
guidance on the implementation of these sections, yet the CEQ 
guidelines have left them unaddressed, probably because the imple-
mentation of these sections depends on agency-specific procedures. 
In any case, CEQ should more forcefully direct th~ agencies to ad-
dress these sections of NEPA in their individual guidelines. 
